

MacBuy Project

Town Hall



April 12, 2019

Agenda

- Welcome and Introduction
- Project Updates
- System Highlights
- User Acceptance Testing Feedback
- Timeline
- Next Steps
- Questions



Welcome & Introduction

Executive Sponsor:

Deidre (Dee) Henne,
AVP (Administration) & CFO



MacBuy

Project Updates

- Integration and System Configuration validation has been completed.
- Completing end to end testing (e.g. shopping to supplier payment).
- Performing second round UAT with core project team.
- Creating Business Process Maps.
- Identified group to participate in Controlled Live Orders with Grand and Toy.
- Pilot Group identified; Biochemistry and Biomedical Sciences, Chemistry and Chemical Biology, Kinesiology and Stem Cell Research Institute.
- Developing the Onboarding Strategy.



MacBuy Project Updates Cont..

Commodities available at Go-Live

- Lab & Scientific Supplies
- Computer & I.T. Supplies
- Office Supplies
- Furniture
- Facilities





Project Updates Cont..

Lab & Scientific



Computers & I.T.



Office Supplies & Furniture



Facilities





MacBuy Project Updates Cont..

Expected Future Commodities/Suppliers

Engineering Technology

- Digi-Key
- Other - TBD

Apparel, Uniforms & Safety Footwear

- Mark's Work Wearhouse

AV Equipment

- TBD

Facilities

- Mister Chemical Ltd.

Lab Animal Feed & Supplies

- Envigo





MacBuy System Highlights

- Less key strokes using defaults and favourites in user profile.
- Access multiple suppliers via a single sign-on through Mosaic (just like Amazon.ca).
- Supplier pricing will reflect negotiated McMaster pricing for catalogue suppliers.
- Track progress throughout the process (shop, requisition, PO, delivery, payment).
- Approval workflow mirrors Mosaic.
- Carts can be shared amongst user group.
- Reduce the need for PCard use and reconciliation.




MacBuy

User Acceptance Testing Feedback

- **Kathy Jones** - Accounting Assistant in the Department of Anesthesia
- **Natalie Taylor** - Financial Coordinator in the School of Graduate Studies



MacBuy Project Timeline



Post project survey in Dec 2019.



Next Steps

- Identify and Finalize Phased Onboarding groups
- Communication
 - User communication through JAGGAER site
 - General Monthly updates to Campus through Daily News, McMaster Updates and Mosaic News
- July Town Hall
 - Onboarding updates

